

1 BILL NO. S-81-08-32

2 SPECIAL ORDINANCE NO. S-211-81

3
4 AN ORDINANCE approving Change Order
5 Number 1, in connection with Water
6 Improvement Resolution 1023-80, Orlando
7 Drive Water Main Extension.


8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order Number 1 to T-G Excavating,
11 Inc. in connection with the Orlando Drive Water Main Extension,
12 for:


13 6" ductile iron pipe, asphalt driveway
14 replacement, concrete driveway replace-
15 ment, stone driveway replacement, top
16 soil, seeding and mulched,

17 in the amount of \$342.71, as set out in the specifications
18 which are on file in the Office of the Board of Public Works
19 and are by reference incorporated herein and made a part hereof,
20 be and the same is in all things ratified, confirmed and ap-
21 proved.

22 SECTION 2. That this Ordinance shall be effective from
23 and after its passage and approval by the Mayor.

24 
COUNCILMAN

25 APPROVED AS TO FORM AND
26 LEGALITY AUGUST 21, 1981.

27 
28 BRUCE O. BOXBERGER, CITY ATTORNEY
29
30
31
32

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 8-25-81, the 8 day of August, 1981, at 8 o'clock M., E.S.T.

DATE: 8-25-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Robert, and duly adopted, placed on its passage. PASSED (~~lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>NUCKOLS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, D.</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, V.</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 9-8-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. A-211-81 on the 8th day of September, 1981.

ATTEST:
Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL) John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of September, 1981, at the hour of 11:30 o'clock (A) M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Sept, 1981, at the hour of 11 o'clock A M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

S-81-08-32

BILL NO. _____

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order Number 1, in connection with
Water Improvement Resolution 1023-80, Orlando Drive Water
Main Esxtension

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

5-8-81
CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY C E

22
SA


Memorandum

To BOARD OF PUBLIC WORKS Date AUGUST 3, 1981
From C. DUANE EMBURY, P. E., CHIEF WPC ENGINEER & INTERIM WATER ENGR. CHIEF
Subject CHANGE ORDER NO. 1 - WATER IMPROVEMENT RESOLUTION NO. 1023-80
B. O. 64-80 - ORLANDO DRIVE WATER MAIN EXTENSION - T-G EXCAV. INC.

COPIES TO:

Attached for your review and execution is Change Order Number 1, above described, in amount of \$342.71 for subject project. Please process accordingly and advise this Department.


Sincerely,



C. Duane Embury, P. E.
Chief WPC Engineer and
Interim Water Engineering Chief

cde/ep

Attachment



11
8/5

71-23-22 8/5/81

CHANGE ORDER

71-23-22 8-5-81
 Resolution No. 1023-80
 Board Order No. 64-80
 Date July 30, 1981

Change Order No. 1
 Project No. _____
 Name of Project Orlando Drive Water Main Extension
 To: T - G Excavating, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease Increase	
1	3.0 L.F.	6" Ductile Iron Pipe CL 50	\$10.69	\$ 32.07	
5	44.5 L.F.	Asphalt Driveway Replacement	8.40		\$373.80
6	2.0 L.F.	Concrete Driveway Replacement	10.40		20.80
7	6.5 L.F.	Stone Driveway Replacement	2.55		16.58
9	52.0 L.F.	Top soil, seeding & mulched	0.70	\$ 36.40	
				Total Decrease	\$ 68.40
				Total Increase	\$411.18
Net (Decrease) (Increase)				Contract Price	\$342.71

The sum of \$ 342.71 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>30,686.84</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>30,686.84</u>
New Contract Price Including This Change Order	\$ <u>31,029.55</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by - calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by C. Philip Enberg (Interim Chief Water Engineer) Date 7/31/81

Accepted by: Thomas M. Stockham Pres. (Contractor) Date 7/31/81
G Excavating, Inc.

Approved by: Philip J. Keller (Director of Water Resources) Date 8/3/81

Approved by: TR V. STW (Chm. Bd. of Works) Date 8-5-81

Philip Anderson (Member Bd. of Works) Date 8-5-81

Betty R. Collins (Member Bd. of Works)

Attested by: Sandra L. Kennedy (Clerk) Date 8-5-81

Change Order No. 1

Resolution No. 1023-80

Board Order No. 64-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amount to correct amounts for work
actually performed

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Interim Chief Water - Engineer

TITLE OF ORDINANCE CHANGE ORDER #1, WATER IMPROVEMENT RES.1023-80, ORLANDO WATER MAIN EXT.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER NO.1, WATER IMPROVEMENT RESOLUTION NO. 1023-80, ORLANDO

DRIVE WATER MAIN EXTENSION WITH T-G EXCAVATING, INC. AWARDED THE CONTRACT. THE

CHANGE ORDER INCLUDED MORE 6" DUCTILE IRON PIPE, ASPHALT DRIVEWAY REPLACEMENT,

CONCRETE DRIVEWAY REPLACEMENT, STONE DRIVEWAY REPLACEMENT, TOP SOIL, SEEDING AND

MULCHED.

EFFECT OF PASSAGE THE ORLANDO WATER MAIN EXTENSION, WATER IMPROVEMENT RES.1023-80 WILL BE
DONE CORRECTLY.

EFFECT OF NON-PASSAGE THE ABOVE DESCRIBED CHANGE ORDER CANNOT OCCUR.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$342.71 TO BE PAID FOR BY THE
BARRETT LAW REVOLVING FUND.

ASSIGNED TO COMMITTEE _____